
Glendora to Montclair Work Plan

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Utility 

Relocation 

Contract

Alignment Contract

Groundbreaking – December 2017

Final Engineering

Freight/Metrolink

Relocation Construction

Light Rail Construction

Substantial Completion

Alignment Contract – October 2018

Project 1

Project 2


