

Foothill Gold Line Board of Directors Meeting July 22, 2020 12:00 PM

Agenda Item 5 CEO's Monthly Report

Action:

Habib F. Balian, Chief Executive Officer, to provide the Monthly Report.



Glendora to Montclair Critical Path Schedule

Activity	
Parking SEIR	June to November 2020
Start Major Construction	July 13, 2020
Start At-Grade Crossing Construction	July 2020
Start Rail Delivery	August 2020
Safety and Homeless Taskforce	September 2020
Start Bridges (Route 66)	January 2021
Start Freight Track Cutover	May 2021
Secure Funding and Exercise Contract Option to Montclair	Ongoing to October 2021

