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1. INTRODUCTION 

The Metro Gold Line Foothill Extension Construction Authority, a public entity of the State of 
California (the "Authority"), desires to obtain Statements of Qualifications (SOQs) from firms, or 
other entities, interested in providing complete design-build services for the Phase 2B Alignment 
Design-Build Project as more fully described in Appendix 1 (the "Project"). 

The purpose of this Request for Statements of Qualifications is to solicit information, in the form 
of SOQs, which will be evaluated by the Authority to determine which Proposers to shortlist in 
response to this RFQ (if any).  The Authority intends to send the Shortlisted Proposers a 
Request for Proposals to be issued by the Authority in accordance with the procurement 
schedule contained in Section 3.1. 

2. DEFINITIONS AND USAGE 

2.1 Definitions 

These definitions shall apply to the capitalized terms used throughout this RFQ. 

TERM DEFINITION 

Affiliate The parent company and its subsidiary companies 

Authority The meaning set forth in Section 1 

Best Value Evaluation The process used to select the most advantageous 
offer by evaluating factors in addition to cost or price 
with the intent of awarding to the Design-Builder that 
will give the Authority the best value for its money  

Design-Builder The firm or other entity, if any, awarded the design-
build contract by the Authority after the procurement 
process is completed 

Industry Review Opportunity for Shortlisted Proposers to review the 
draft RFP and provide the Authority with comments 
before the issuance of the RFP 

Key Personnel Key Personnel shall include project manager, 
construction manager, design manager, quality 
manager, construction safety manager, freight and 
commuter rail safety manager, project controls 
manager, systems manager, signals design manager, 
third party coordinator(s), and community outreach 
lead 

Project The meaning set forth in Section 1 

Proposer A firm or other entity submitting an SOQ in response to 
this RFQ for consideration by the Authority to be 
shortlisted and invited to submit a proposal in 
response to the RFP (if any) 
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Quality Assurance (QA) A program of planned policies, procedures, detailed 
responsibilities, and systematic actions (including 
inspection, testing, documentation, and auditing) 
necessary to provide adequate confidence that the 
Work (designs, materials, constructed facilities) meet 
the contract requirements 

Quality Control (QC) The program of witnessing, inspecting, checking, and 
testing in-process work during procurement, design, 
and/or construction, to determine whether the Work 
conforms with the specified requirements of 
construction 

Request for Proposals (RFP) The Request for Proposals, if any, issued by the 
Authority to obtain lump sum design-build proposals 
for the Project from shortlisted firms 

Request for Statement of 
Qualifications (RFQ) 

This Request for Statements of Qualifications from 
parties interested in providing complete design-build 
services for the Project 

SCRRA Southern California Regional Rail Authority 

Shortlisted Proposers The meaning in Section 3 

Statement of Qualifications 
(SOQ) 

The document submitted in response to this RFQ and 
prepared by parties interested in providing services for 
the Project 

Subcontractor A person or organization with whom the Design-
Builder has entered into an agreement to perform any 
of the Work  

Team The entities identified in the SOQ submitted by the 
Proposer which shall include, at a minimum, the 
Design-Builder, the design professional, and 
Subcontractors who have been identified at the time of 
submittal of the SOQ.  Entities may be independent or 
part of a joint venture or other teaming arrangement 

Work All of the work required under the design-build 
contract, including all administrative, design, 
engineering, finance, permitting, coordination, 
manufacturing, supply, installation, construction, 
supervision, management, testing, verification, labor, 
materials, equipment, documentation and other duties 
and services to be furnished and provided by Design-
Builder as required by the design-build contract 

U.S. GAAP United States Generally Accepted Accounting 
Principles 
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2.2 Interpretation 

In this RFQ:  the singular includes the plural and vice versa; references to statutes or 

regulations include all statutory or regulatory provisions consolidating, amending or replacing 

the statute or regulation referenced; and the words “including,” “includes” and “include” shall be 

deemed to be followed by the words “without limitation”.  Words such as “herein,” “hereof” and 

“hereunder” shall refer to the entire document in which they are contained and not to any 

particular provision or section; words not otherwise defined that have well-known technical or 

construction industry meanings are used in accordance with such recognized meanings; 

references to persons or entities include their respective permitted successors and assigns and, 

in the case of governmental entities, any such governmental entity succeeding to their 

respective functions and capacities; and words of any gender used herein shall include each 

other gender where appropriate 

 

3. PROCUREMENT PROCESS 

The Authority intends to employ a two-step procurement process to select a Design-Builder.  In 
the first step, it is intended that SOQs will be submitted for review and evaluation by the 
Authority and a shortlist of Proposers (the “Shortlisted Proposers”) will be selected.  The 
Authority intends then to request priced proposals only from the Shortlisted Proposers through 
issuance of a Request for Proposals, if any.  Selection for award, if any, will be based upon a 
Best Value Evaluation.  The Authority currently plans to issue a draft RFP and related draft 
documents for Industry Review on the date set forth in Section 3.1. 

3.1 Procurement Schedule 

The following dates are anticipated as project milestones leading to contract award and 
issuance of a notice to proceed.  The Authority reserves the right to adjust the procurement 
schedule from time to time without prior notice by issuing written addenda in accordance with 
Section 3.4. 

ISSUE REQUEST FOR QUALIFICATIONS November 8, 2017 

LAST DAY TO SUBMIT QUESTIONS December 6, 2017 

LAST DAY TO RESPOND TO QUESTIONS December 13, 2017 

STATEMENT OF QUALIFICATIONS DUE January 24, 2018 

SHORTLISTED PROPOSERS ANNOUNCED February 14, 2028 

ISSUE INDUSTRY REVIEW DRAFT RFP February 15, 2018 

INDUSTRY REVIEW COMMENTS DUE April 4, 2018 

ISSUE RFP May 30, 2018 

PROPOSALS DUE September 12, 2018 

COMPETITIVE RANGE DETERMINED (IF 
APPLICABLE) 

TBD (IF APPLICABLE) 

REVISED PROPOSALS DUE (IF TBD (IF APPLICABLE) 
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APPLICABLE) 

BOARD CONSIDERS AWARD / EXECUTION 
OF CONTRACT 

October 24, 2018 

or TBD (IF APPLICABLE) 

 

3.2 Point of Contact / Ex Parte Communications 

The Authority’s Chief Contracting Officer and In-House Counsel, Mitchell S. Purcell, Esq. or his 
designee, will be the sole contact for the prospective Proposers during the qualification process.  
He will coordinate all managerial, administrative, and technical processes and decisions.  Mr. 
Purcell is located at 406 East Huntington Drive, Suite 202, Monrovia, CA  91016.  His telephone 
number is (626) 471-9050.  His e-mail address is mpurcell@foothillgoldline.org.  Section 3.4 
describes the manner in which communication shall be conducted. 

During the procurement period commencing on the date this RFQ is issued, and continuing until 
award of a contract or cancellation of this procurement, no employee, member or agent of any 
firm shall have any ex parte communications regarding this RFQ or the subsequent RFP with 
any member of the Authority's board members or staff, its advisors or any of its contractors or 
consultants involved with the procurement, except for communications expressly permitted by 
this RFQ or the RFP.  Any firm engaging in such prohibited communications may be disqualified 
at the sole discretion of the Authority.  The foregoing shall not preclude any firm from 
participating in public meetings of the governing board of the Authority. 

3.3 Conflicts of Interest 

Proposers and each member of their Teams must complete the form entitled “Organizational 
Conflicts of Interest Disclosure Statement” (Attachment C). 

By submitting an SOQ, Proposers are certifying that at the time of the submission of the SOQ, 
their Team has no contractual or other relationships which would create any actual or perceived 
conflict of interest.  Proposers further certify that during the term of the Project the Proposer, its 
joint venture members or partners (as applicable), Proposer’s Affiliates, Team and any of the 
employees of the foregoing shall not acquire any other contractual relationships which would 
create such a conflict. 

The Authority will evaluate actual or perceived conflicts on a case-by-case basis.  The Authority 
shall, at its sole discretion, determine whether a conflict of interest exists and qualify or 
disqualify firms or Teams accordingly. 

3.4 Questions and Answers / Addenda 

3.4.1 Generally 

The Authority may at any time modify conditions or requirements of this RFQ by issuance of 
addenda.  Addenda and other information will be posted to the Authority’s website at 
www.foothillgoldline.org.  Proposers bear the responsibility of obtaining all addenda and such 
other information.  The Authority shall make any changes to the requirements of this RFQ by 
written addenda only and nothing included in a written answer pursuant to Section 3.4.2, stated 
at a pre-proposal conference (if any), or at any other time shall change or qualify in any way any 
of the provisions in this RFQ.  The Authority will not be bound by, and the Proposer shall not 
rely on, any oral communication or representation or any written communication except to the 

mailto:mpurcell@foothillgoldline.org
http://www.foothillgoldline.org/
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extent that it is an addendum to this RFQ and is not superseded by a later addendum to this 
RFQ. 

Should a Proposer have questions about this RFQ or require clarifications or comments, the 

Proposer shall notify the Authority in writing in accordance with Section 3.4.2.  In the Authority’s 

sole discretion, some or all of the inquiries, summaries of the inquiries, responses or other 

information may be posted on the Authority’s website at www.foothillgoldine.org.  The Authority 

does not anticipate issuing any responses to inquiries (to the extent the Authority elects to 

respond) later than the date set forth on Section 3.1 as the last day anticipated to respond to 

written questions.  Any responses will not be considered part of the RFQ or Contract but may be 

relevant in resolving any ambiguities in the RFQ.  Inquiries resulting in any modifications to this 

RFQ will be documented in Addenda.  Proposers are responsible for checking the 

Authority’s website for addenda and other important information. 

3.4.2 Process for Submittal of Questions, Clarifications, and Comments 

All questions or requests for clarifications and/or comments must be received by the Authority at 
or before 11 a.m., Pacific Time on the date indicated on Section 3.1 as the last day for 
submitting written questions.  All questions or requests for clarifications and/or comments shall 
be in writing, clearly labeled “Written Questions,” and either (1) emailed to Mitchell S. Purcell, 
Esq., Chief Contracting Officer at mpurcell@foothillgoldline.org with the email subject line “RFQ 
C2002 - Written Questions”, or (2) mailed to Mitchell S. Purcell, Esq., Chief Contracting Officer, 
Metro Gold Line Foothill Extension Construction Authority, 406 East Huntington Drive, Suite 
202, Monrovia, CA  91016 with the subject line “RFQ C2002 - Written Questions”.  The Authority 
shall not be responsible for failure to respond to a question or request for clarification and/or 
comment that has not been properly labeled. 

3.5  Small Business Enterprise Goals 

The Authority has adopted a Small Business Enterprise (“SBE”) Program for businesses 
interested in providing design-build services to the Authority.  It is the Authority’s policy to 
undertake efforts to ensure that small businesses have opportunities to fully participate in its 
contracts.  The SBE Program operates in a race and gender neutral manner.  All Proposers, 
including small businesses, are required to make good faith efforts to achieve established 
contract goals.  A copy of the SBE Program is at 
http://foothillgoldline.org/images/uploads/2017_05-24_-_Board_-
_SBE_Phase_2B_Plan_Signed.pdf. 

The aspirational goal for the Contract is 16.6%. The selected Design-Builder will be required to 
comply with SBE requirements as specified in the Contract. 

3.6 Labor Compliance 

The Proposers are advised that the Design-Builder must comply with all applicable California 
Labor Code sections, together with all applicable regulations and the applicable Department of 
Fair Employment and Housing regulations, applicable Bidder Nondiscrimination and 
Compliance regulations, and with all applicable labor requirements.  Copies of the prevailing 
rate of per diem wages are on file at Authority's offices, and they will be made available to any 
interested party on request. 

http://www.foothillgoldine.org/
mailto:mpurcell@foothillgoldline.org
http://foothillgoldline.org/images/uploads/2017_05-24_-_Board_-_SBE_Phase_2B_Plan_Signed.pdf
http://foothillgoldline.org/images/uploads/2017_05-24_-_Board_-_SBE_Phase_2B_Plan_Signed.pdf
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3.7 Changes in Proposer Organization 

In order for a Shortlisted Proposer to remain qualified to submit a Proposal after it has been 
shortlisted, unless otherwise approved in writing by the Authority, Proposer’s organization 
including Subcontractors and Key Personnel as identified in the SOQ must remain intact for the 
duration of the procurement process.  If a Proposer wishes to make changes in the Team 
members or Key Personnel identified in its SOQ, including, without limitation, additions, 
deletions, reorganizations and or role changes, Proposer shall submit to the Authority a written 
request for approval of the change from the Authority.  Any such request shall be addressed to 
the Authority’s point of contact as set forth in Section 3.2, accompanied by the information 
specified for such entities or individuals in this RFQ, and shall contain a statement by Proposer 
that such entities or individuals do not have a conflict of interest under the applicable law.  If a 
request is made to allow deletion or role change of any Team member identified in its SOQ, 
Proposer shall submit such information as may be required by the Authority to demonstrate that 
the changed Team meets the RFQ criteria.  Proposer shall submit an original and four copies of 
each request package.  The Authority is under no obligation to approve such requests and may 
approve or disapprove in writing a portion of the request or the entire request at its sole 
discretion. 

3.8 Anticipated SCRRA Requirements for Design Firm 

At this time, it appears that an SCRRA-approved design firm will be required for the design of 

the freight and commuter rail signal and communications systems. Pacific Railway Enterprises, 

SYSTRA Consulting, and Xorail (in alphabetical order) are SCRRA-approved design firms for 

these systems elements.  The Construction Authority intends to include this as a requirement in 

the RFP. 

4. QUALIFICATION PROCESS AND EVALUATION CRITERIA 

Evaluation Criteria.  The Authority will evaluate and rate the qualifications, experience, and 
capabilities of each Team in accordance with the guidelines provided in this Section 4, using the 
adjectival rating system set forth in Section 4.5, and according to the following factors 
(“Evaluation Criteria”): 

• Related Project Experience; 

• Staffing and Organization; 

• Legal Qualifications; and 

• Financial Qualifications. 

Evaluation Criteria, Minimum Rating. To be eligible for the shortlist, a Team must receive at 
least a “GOOD” rating for one or more of the Evaluation Criteria.  A rating of “UNACCEPTABLE” 
as to any Evaluation Criteria will result in automatic disqualification.   

Evaluation Sub-Criteria, Minimum Rating.  Each Evaluation Criteria includes several sub-
criteria.  To be eligible for the shortlist, a Team must receive at least an “ACCEPTABLE” 
evaluation as to each of the listed sub-criteria.  An “UNACCEPTABLE” evaluation as to any sub-
criteria will result in an “UNACCEPTABLE” for the Proposal and automatic disqualification.  For 
the sub-criteria described in Sections 4.3(a), 4.3(b), and 4.4(a), only an “ACCEPTABLE” or 
“UNACCEPTABLE” evaluation shall be indicated. 
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Shortlist Determination, Sole Discretion.  Evaluations and rankings of the SOQs are subject to 
the sole discretion of the Authority.  It is possible that many Proposers will submit high quality 
SOQs and are qualified to perform the Work, but that only a few are included on the shortlist.  
The Authority will make the final determinations of the Proposers to be shortlisted, if any, as it 
deems appropriate, in its sole discretion.   

Reservation of Rights, Other.  If the Authority determines that there are not enough shortlisted 
Teams, the Authority may declare that there are no Shortlisted Proposers and cancel this 
solicitation.  The Authority reserves the right to reject any or all SOQs.  This is not a request for 
proposals or an offer by the Authority to contract with any party responding to this RFQ.  All 
materials submitted to the Authority in response to this RFQ shall remain the property of the 
Authority and subject to the provisions of the California Public Records Act (California 
Government Code § 6250 et seq.). 

4.1 Related Project Experience 

To be shortlisted, a Team must demonstrate significant and successful project experience (each 
a sub-criteria): 

(a) using the design-build delivery method to deliver major infrastructure projects, 
including rail transit projects; 

(b) designing and building freight, commuter rail and light rail alignment projects, 
including projects in comparable seismic zones; 

(c) designing and building rail transit stations or comparable structures; 

(d) building in an active freight and commuter rail corridor, including maintaining 
freight and commuter rail operations during construction; 

(e) working with state and local governments and agencies on similar infrastructure 
projects, experience working with SCRRA and SCRRA’s design criteria is viewed 
positively; 

(f) conducting communications programs for the construction of large transit 
projects; 

(g) designing and building rail transit projects in shared corridors where light rail 
track is adjacent to freight and/or commuter rail track;  

(h) designing, installing, testing, and commissioning the following for LRT, freight 

and commuter rail projects:  signaling, communication systems, and rail 

electrification (LRT only); and 

(i) performing work with a strong record of safety in the workplace / on the job-site, 
including work in an active freight and commuter rail corridor. 

4.2 Staffing and Organization 

To be shortlisted, a Team must demonstrate that it has (each a sub-criteria): 
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(a) a clear and well-planned organizational structure for Key Personnel and Team 
members; 

(b) significant positive experience working together as a team; 

(c) a project manager and other Key Personnel who are very well-qualified for the 
positions they expect to hold; 

(d) a project manager and other Key Personnel deeply involved with the positive 
experience discussed in Section 4.1; 

(e) excellent project management experience demonstrating a highly successful 
track record managing complex design-build projects, particularly as it relates to 
(i) schedule control, (ii) cost control, and (iii) design-builder QA/QC programs; 
and 

(f) demonstrated success involving SBEs in meaningful and significant roles on 
similar projects. 

4.3 Legal Qualifications 

To be shortlisted, a Team must demonstrate that it has (each a sub-criteria): 

(a) articles of incorporation, articles of organization, or other evidence of valid legal 
existence for each Team member;  

(b) a clear plan to obtain and maintain all licenses necessary to perform the Work; 

(c) a history of project performance demonstrating either the absence or a minimum 
of performance-related problems; and 

(d) a history of project performance demonstrating the absence or a minimum of 
legal-related problems. 

4.4 Financial Qualifications 

To be shortlisted, a Team must demonstrate that it has (each a sub-criteria): 

(a) the capability to provide payment and performance bonds assuring performance 
of the contract; 

(b) the ability to pay their subcontractors, overhead, staff and other costs and 
simultaneously carry up to $40 million in outstanding invoices with the Authority 
for a duration of up to 60 days; and 

(c) a history of financial stability and strong financial performance indicating the 
ability to meet the requirements of Section 4.4(b). 

The Authority reserves the right to condition the shortlisting of any Proposer on provision of 
financial assurances in the form of a guarantee from a parent company or third party, in addition 
to the requirement to provide surety bonds. 
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4.5 Adjectival Ratings 

The following adjectival ratings shall be used in evaluation of each Evaluation Criteria and sub-
criteria: 

EXCEPTIONAL:  The Proposer has demonstrated an approach that is considered to 
significantly exceed stated requirements in a way that is beneficial to the Authority.  This rating 
indicates a consistently outstanding level of quality, with very little or no risk that this Proposer 
would fail to meet the requirements of the solicitation.  There are essentially no weaknesses (as 
such term is defined below). 

GOOD:  The Proposer has demonstrated an approach that is considered to exceed stated 
objectives/ requirements.  This rating indicates a generally better than acceptable quality, with 
little risk that this Proposer would fail to meet the requirements of the solicitation.  Weaknesses, 
if any, are very minor. 

ACCEPTABLE:  The Proposer has demonstrated an approach that is considered to meet the 
stated objectives/requirements.  This rating indicates an acceptable or average level of quality.  
The Proposal demonstrates a reasonable probability of success.  Weaknesses are fairly minor 
and can be corrected. 

UNACCEPTABLE:  The Proposer has demonstrated an approach that indicates significant 
weaknesses/deficiencies and/or unacceptable quality.  The Proposal fails to meet the stated 
objectives/requirements and/or lacks essential information and is conflicting and/or 
unproductive.  There is no reasonable likelihood of success; weaknesses/deficiencies are so 
major and/or extensive that a major revision to the Proposal would be necessary. 

In assigning ratings the Authority may assign “+” or “-” (such as, “Exceptional -”, “Good +”, and 
“Acceptable +”) to the ratings in order to more clearly differentiate the ratings. 

The term “weakness,” as used herein, means any flaw in the proposal that increases the risk of 
unsuccessful contract performance.  A significant weakness in the proposal is a flaw that 
appreciably increases the risk of unsuccessful contract performance.  The term “deficiency” 
means a material failure of a proposal to meet an RFQ requirement or a combination of 
significant weaknesses in a proposal that increases the risk of unsuccessful contract 
performance to an unacceptable level. 

Each sub-criteria will be assigned a consensus rating.  The rating of each sub-criteria under a 
particular Evaluation Criteria will be combined through consensus to arrive at an overall rating 
for such Evaluation Criteria. 

5. STATEMENT OF QUALIFICATIONS SUBMITTAL REQUIREMENTS 

The SOQ shall document the Proposer’s and other Team member’s qualifications in light of the 
Evaluation Criteria.  As the SOQ describes various Team qualifications, it must clearly identify to 
which Team member such qualifications apply using the complete legal name of such Team 
member.  For example, any construction management experience of the design professional 
member of the Team shall be clearly attributed to the design professional, and shall not be 
imputed to the design-builder or other member of the Team.  Likewise, an SOQ shall only 
include the qualifications of legal entities which, or individuals who, are included as part of the 
Team. 



 

METRO GOLD LINE FOOTHILL EXTENSION FORMS - Page 10 RFQ C2002 – PHASE 2B ALIGNMENT 
CONSTRUCTION AUTHORITY  DESIGN-BUILD PROJECT   

The SOQ must contain sufficient detailed information to enable the Authority to make an 
adequate evaluation of the Proposer’s overall qualifications to perform in the design-build role 
for the Project and the Team’s overall qualifications to complete the Project successfully.  The 
Authority may ask Proposers individually or collectively for additional information or clarification 
regarding their SOQs. 

The information provided on Form B and the Form D submittals, as well as other information 
provided or available by any means, may be used to evaluate the Evaluation Criteria. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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5.1 Related Project Experience 

The SOQ shall demonstrate that the Team meets or exceeds the qualifications requirements 
listed in Section 4.1.  Where appropriate, Proposer’s responses to this Section 5.1 may cross-
reference and summarize the separate Form D submittals, and need not duplicate the 
information provided on the Form D submittals.  The SOQ shall provide information in a concise 
form, in the same order as listed below, and shall include the following: 

(a) A detailed description of the Team’s experience using the design-build delivery 
method to deliver major infrastructure projects (project value over $300M), 
including and emphasizing rail transit projects; 

(b) A detailed description of the Team’s experience designing and building freight, 
commuter rail and light rail alignment projects including particular description of 
those rail alignment projects located in comparable seismic zones; 

(c) A detailed description of the Team’s experience designing and building rail transit 
stations or comparable structures; 

(d) building in an active freight and commuter rail corridor, including maintaining 
freight and commuter rail operations during construction; 

(e) A detailed description of the Team’s experience on similar projects working with 
state and local governments and agencies with specific focus on transportation 
and transit agencies within California, including a section specifically describing 
experience working with SCRRA and SCRRA’s design criteria on similar freight 
and commuter rail projects, if applicable; 

(f) A detailed description of the Team’s experience, including the proposed project 
manager, in conducting communications and community outreach for similar 
projects; including experience using traditional outreach and communications 
methods, as well as new media and on-line outreach and communications tools; 

(g) A detailed description of the Team’s experience designing and building rail transit 
projects in shared corridors, where light rail track is adjacent to freight and/or 
commuter rail track; 

(h) A description of the Team’s experience designing, installing, testing, and 
commissioning the following for LRT, freight and commuter rail projects:  
signaling, communication systems, and rail electrification (LRT only); and 

(i) A description of the Team’s record of safety in the workplace / on the job-site, 
include (1) a brief description of any accidents or regulatory violations within the 
past five years (for all Team members), (2) the Proposer’s and other Team 
members’ Worker’s Compensation Experience Modification Rating for the prior 
three calendar years (for all Team members who have such a rating), (3) copies 
of safety awards received from work on comparable projects (for all Team 
members), and (4) Proposer’s plan to ensure safety on the Project, with focus on 
the safety working around operational freight and commuter rail tracks. 
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5.2 Staffing and Organization 

The SOQ shall demonstrate that the Team meets or exceeds the qualifications requirements 
listed in Section 4.2.  The SOQ shall provide information in a concise form, in the same order as 
listed below, and shall include the following: 

(a) A clear description of the proposed organizational structure of the Team and Key 
Personnel, including (1) a description of any teaming arrangements, (2) the 
functions of each Team member (including systems and trackwork) and Key 
Personnel, and (3) an organizational chart visually presenting the Team’s 
organization and Key Personnel, lines of communication and reporting 
relationships, and any other information to clarify the Proposer’s approach to 
Team / project management; 

(b) A well-organized and detailed description of the Team’s experience working 
together to deliver similar projects, including whether such described Team 
members held similar roles as presented in this SOQ and any notable successes 
or failures of such cooperation; 

(c) The identities of the project manager and other Key Personnel as well as a 
description of their experience, education, and professional credentials; including 
brief resumes (not more than two pages each) for the project manager and other 
Key Personnel; 

(d) A description of the degree to which the project manager and other Key 
Personnel were involved with the experience discussed in Section 5.1; 

(e) A detailed description of the project manager’s and other relevant Key 
Personnel’s project management experience including specific examples of 
successful (1) schedule control, (2) cost control, and (3) QA/QC management for 
comparable design-build projects, including experience in providing sampling, 
inspection, and testing and reporting services (include any relevant awards or 
notable achievements); 

Include also (i) Proposer’s proposed schedule control methodology and the 
system Proposer intends to use to deliver the Project on time, (ii) Proposer’s 
proposed cost control methodology and the system Proposer intends to use to 
deliver the Project within budget, (iii) how the Proposer intends to structure the 
QA/QC function on this Project so as to ensure independent and professional 
QA/QC decisions and control, (iv) the management and communication 
procedures Proposer intends to use for this Project, including Proposer’s 
approach to negotiating changes and resolving conflicts, reporting procedures, 
approach to partnering with the Authority, and the frequency and process for 
obtaining design / program input from the Authority and others (with particular 
emphasis on Proposer’s approach to minimizing change order requests); and 

(f) A detailed description of the Team’s experience and intended approach to 
involve SBEs in meaningful and significant roles on similar projects. 
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5.3 Legal Qualifications 

The SOQ shall demonstrate that the Team meets or exceeds the qualifications requirements 
listed in Section 4.3.  The SOQ shall provide information in a concise form, in the same order as 
listed below, and shall include the following: 

(a) Copies of the articles of incorporation, articles of organization, or other evidence 
of valid legal existence for each Team member; and 

(b) Provide a statement listing the California design and construction licenses held 
by the Proposer and other Team members along with a description of the 
licenses anticipated to be required to perform the Work and a clear plan to obtain 
and maintain them. 

5.4 Financial Qualifications 

The SOQ shall demonstrate that the Team meets or exceeds the qualifications requirements 
listed in Section 4.4.  The information provided in this Section 5.4 shall be packaged separately 
for each separate organization with a cover sheet identifying the name of the organization; its 
role, financial liability and Standard Industry Classification (SIC) Code.  Affiliate information 
included in the SOQ shall be deemed irrelevant unless such entities are Team members or 
otherwise financially liable for a Team member (with a clear statement of such liability).  The 
SOQ shall provide information in a concise form, in the same order as listed below, and shall 
include the following: 

(a) Evidence from a surety (or sureties) indicating that the Proposer is capable of 
obtaining a performance bond in an amount of up to $748 million and a payment 
bond in an amount of up to $748 million. 

The evidence regarding bonding capacity shall take the form of a letter from a 
surety or insurance company indicating that such capacity exists for the 
Proposer.  Letters indicating “unlimited” bonding capability are not acceptable.  If 
the Proposer cannot meet these limits, it must indicate the maximum amount that 
can be obtained.  The surety must be admitted to do business in the State of 
California.  The surety shall have been in business and have a record of 
successful continuous operations for at least five years. The surety providing 
such letter must be rated in the top two categories by two nationally recognized 
rating agencies or a “Best’s Rating” of at least A minus and VIII or better by A.M. 
Best Co. 

Provide a statement listing the names of all surety companies utilized by the 
firm/Team members (and all financially liable entities) in the last five years.  State 
whether a surety had to complete any part of the firm/Team member’s work 
during the past five years. 

(b) Describe the Team’s experience in paying subcontractors, overhead, staff and 
other costs and simultaneously carrying up to $40 million in outstanding invoices 
with the client for a duration of up to 60 days, including a summary of the manner 
in which such financing was arranged on at least two, but no more than four, 
large infrastructure projects that are similar to the complexity of the Project; at 
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least one example must be design-build.  Highlight any examples of the 
prudence of past and current financial management practices. 

(c) Evidence of the Proposer’s financial capacity to undertake the anticipated 
investment in the Project.  The SOQ shall include financial statements (income 
statement, balance sheet, and cash flow statement) for each financially liable 
entity, including each parent company in the case of a joint-venture or other 
applicable case, for the three most recent fiscal years, audited by a certified 
public accountant in accordance with U.S. GAAP.  Financial statements must be 
provided in U. S. Dollars.  If any financially liable entity files reports with the 
Securities and Exchange Commission, then such financial statements shall be 
provided through a copy of their annual report on Form 10K.  For all subsequent 
quarters, provide a copy of any report filed on Form 10Q which has been filed 
since the latest filed 10K. 

Required financial statements shall include: 

• Opinion letter (auditor’s report) 

• Balance sheet 

• Income Statement 

• Statement of changes in cash flow 

• Footnotes 

The SOQ shall include information on any proposed or anticipated changes in 
the financial condition of each financially liable entity for the next reporting period. 

If financial statements are prepared in accordance with other than U. S. GAAP, 
the SOQ shall include a letter from the entity’s certified public accountant 
discussing the areas of the financial statements that would be materially affected 
by a conversion to U. S. GAAP. 

The SOQ shall include a letter from the entity’s certified public accountant 
identifying all off balance-sheet liabilities. 

The SOQ shall include a copy of publicly available credit reports from Dunn and 
Bradstreet or other corporate rating agencies. 

5.5 Proposer Information, Forms and Attachments 

(a) Provide a letter of interest no more than three pages in length including the 
following information:  (1) identification of the Proposer, its joint venture members 
or partners (as applicable), all other Team members, and any Affiliates who are 
financially liable for any Team member (as described in Section 5.4), using full 
legal company names, along with addresses and phone numbers, (2) the name 
and title of the primary contact for the Proposer along with his or her address, 
email address, fax number, and phone number, (3) the basic roles each of the 
Team members will perform, and (4) the signature of the person(s) authorized to 
submit the Statement of Qualifications on behalf of the Proposer. 

(b) Provide completed and signed Form A for Proposer, its joint venture members or 
partners (as applicable), each other Team member, and any Affiliates who are 
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financially liable for any Team member (as described in Section 5.4); Form B for 
Proposer, its joint venture members or partners (as applicable), and each other 
Team member; and Form C for Proposer.  If a particular item does not apply, 
please indicate “Not Applicable”.  If the space provided is not adequate to provide 
an accurate response, additional pages may be added. 

(c) Proposer shall submit a Form D for each contract for work on a comparable 
project performed by Proposer and each other Team member in the past five 
years.  Proposer and each Team member must include its two most recent rail 
projects (including those currently under construction that are at least 50% 
complete). 

(d) The Proposer must acknowledge receipt of all addenda in Form F.  If there were 
no addenda issued, the Proposer shall indicate “No addenda issued” on the form 
and sign. 

(e) In conformance with the statutory requirements of the State of California 
Government Code Sections 84308 and 87100, part of Political Reform Act and 
Title 2, California Code of Regulations 18438 through 18438.8 and California 
Public Utilities Code 132410, regarding campaign contributions and gifts to 
members of appointed Boards of Directors and governing bodies and staff 
members, Proposer, its joint venture members or partners (as applicable), each 
other Team member, and any Affiliates who are financially liable for any Team 
member, must complete and submit the forms provided as Attachments A and B 
to this RFQ. 

(f) The Proposer must complete and submit the form entitled “Organizational 
Conflicts of Interest Disclosure Statement” provided as Attachment C to this 
RFQ. 

6. SUBMITTAL DETAILS 

SOQs shall be submitted in three volumes and in accordance with the provisions herein. 

Volume One 

Volume One shall begin with a separate introductory section containing the letter of interest 
described in Section 5.5(a).  Thereafter, Volume One shall be divided into three sections using 
the headings from Sections 5.1, 5.2, and 5.3.  Each of the three sections must be separately 
indexed with tabs for each of the subsections included in Sections 5.1, 5.2, and 5.3. 

The total number of pages for Volume One shall not exceed 65 single-sided, single-spaced 
typewritten 8-1/2” x 11” pages.  This page limit shall not apply to the following:  (i) the letter of 
interest; (ii) any organizational charts required by Section 5.2(a) (which may be prepared on 11” 
by 17” paper, single-sided and folded to fit within this volume); (iii) the information provided in 
Section 5.3; (iv) copies of safety awards as set forth in Section 5.1(h)(4); and (v) resumes as 
described in Section 5.2(c) (but the two page limit for each resume shall still apply).  No font 
size shall be less than 11 point.  Each subsection must be separately tagged with appropriate 
headings taken from Section 5.1, Section 5.2,  and Section 5.3.  Each page shall be numbered 
for ease of reference.  Pages shall be numbered consecutively.  Page dividers shall not contain 
narrative and will not be counted against the 65-page limit. 
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Volume Two 

Volume Two will be divided into two sections.  Each section and subsection must be separately 
indexed with tabs and clearly labeled.  The first section will include all completed copies of 
Forms A through D and F as described in Sections 5.5 (b), (c), and (d); each form shall be 
treated as a separate subsection.  The second section will include all completed copies of 
Attachments A, B and C as described in Sections 5.5 (e) and (f); each attachment shall be 
treated as a separate subsection.  The second section will also include, as a separate tab, a 
statement that Proposer is willing and able to provide insurance consistent with the 
requirements described in Appendix 2. 

Volume Three 

Volume Three will be labeled using the heading of Section 5.4 and will contain three sections, 
separated according to the information requested in Sections 5.4(a) through (c).  Proposer shall 
create subsections as necessary to clarify and organize the information as requested.  
Information provided pursuant to Section 5.4(c) shall be packaged separately with an 
appropriate cover sheet. 

Generally 

Pre-printed brochure and promotional material, if submitted, will not be evaluated. 

One original and eight hard copies of the SOQ, along with an electronic copy of the SOQ 
included on a CD, DVD, or flashdrive, addressed to the Authority’s point of contact must be 
received by the Authority at its reception desk located at 406 East Huntington Drive, Suite 202, 
Monrovia, CA 91016, no later than 11:00 a.m. on the date indicated in Section 3.1 as the date 
that Statements of Qualifications are due to Authority.  It is each Proposer’s responsibility to 
have its SOQ delivered to the Authority reception desk before the deadline.  Under California 
State Law, no late submittals will be evaluated. 

All originals and copies will be sealed, and in the lower left-hand corner of the submittal, place 
the following notation: 

"Statement of Qualifications, Contract No. C2002,  
Phase 2B Alignment Design-Build Project" 

The Authority will not accept any SOQ transmitted by facsimile or other electronic means. 

7. NOTIFICATION OF QUALIFICATION 

Upon completion of the evaluation and selection process, the Authority will announce the 
Shortlisted Proposers, if any.  Only the Shortlisted Proposers will receive the RFP.  No 
proposals produced in response to the RFP will be accepted from any Proposer that is not a 
Shortlisted Proposer. 

 



 

METRO GOLD LINE FOOTHILL EXTENSION FORMS - Page 17 RFQ C2002 – PHASE 2B ALIGNMENT 
CONSTRUCTION AUTHORITY  DESIGN-BUILD PROJECT   

 

8. AUTHORITY RESERVED RIGHTS 

In connection with this procurement, the Authority reserves to itself all rights (which rights shall 
be exercisable by the Authority) available to it under its administrative code and applicable law, 
including without limitation, with or without cause and with or without notice, the right to: 

• Cancel this RFQ or the subsequent RFP in whole or in part at any time prior to the 
execution by the Authority of a design-build contract, without incurring any cost 
obligations or liabilities; 

• Issue a new request for qualifications after withdrawal of this RFQ or a subsequent 
RFP; 

• Not issue an RFP; 

• Reject any and all submittals, responses and SOQs received at any time; 

• Exclude any potential Proposer from submitting any response to the RFQ based on 
failure to comply with any requirements; 

• Appoint evaluation committees to review SOQs, make recommendations to the 
Authority and seek the assistance of outside technical experts and consultants in 
SOQ evaluation; 

• Require confirmation of information furnished by a Proposer, require additional 
information from a Proposer concerning its SOQ and require additional evidence of 
qualifications to perform the work described in this RFQ; 

• Seek or obtain data from any source that has the potential to improve the 
understanding and evaluation of the responses to this RFQ; 

• Add or delete Proposer responsibilities from the information contained in this RFQ; 

• Waive deficiencies in an SOQ, accept and review a non-conforming SOQ or permit 
clarifications or supplements to an SOQ; 

• Disqualify any Proposer that changes its submittal without the Authority’s approval; 

• Hold meetings, conduct discussions and communicate individually with one or more 
of the Proposers responding to this RFQ to seek an improved understanding and 
evaluation of the SOQs or other aspect of the procurement; 

• Disqualify any Proposer under this RFQ, the RFP or during the period between the 
RFQ and the RFP for violating any rules or requirements of the procurement set forth 
in this RFQ, the RFP or in any other communication from the Authority; and 

• Exercise any other right reserved or afforded to the Authority under this RFQ or by 
law. 

This RFQ does not commit the Authority to enter into a contract or proceed with the 
procurement described herein.  The Authority assumes no obligations, responsibilities, and 
liabilities, fiscal or otherwise, to reimburse all or part of the costs incurred or alleged to have 
been incurred by parties considering a response to and/or responding to this RFQ, or any 
subsequent RFP.  All of such costs shall be borne solely by each Proposer. 
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In no event shall the Authority be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as a design-build contract, in form and substance satisfactory to 
the Authority, has been executed and authorized by the Authority and, then, only to the extent 
set forth therein. 

 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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FORM A - PROPOSER AND TEAM INFORMATION1 

Complete/Legal 
Name of Firm:   

Year Established:     Individual Contact:  

California Contractor’s License(s) #:   Individual’s Title:  

Federal Tax ID No.:     Telephone No.:  

Standard Industry Classification Code:   Fax No.:  

Name of Official Representative:  

Business Organization (check one): 

 Corporation (If yes, then indicate the State and Year of Incorporation):  

 Partnership 

 Joint Venture 

 Limited Liability Company 

 Other (describe)  

 

A. Business Name: 

 

B. Business Address: 

 Headquarters: 

  

 Office Performing Work:  

  

 Contact Telephone Number:  

                                                
1 Complete a separate Form A for Proposer, its joint venture members or partners (as applicable), each other 

Team member, and any Affiliates who are financially liable for any Team member (as described in Section 

5.4). 
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C. If the entity is a Joint Venture, Partnership or Limited Liability Company, indicate the complete 
name and role of each member in the space below.  Complete a separate Contractor Information 
form for each member and attach it to the SOQ.  Also indicate the name and role of each other 
financially liable party and attach a separate form. 

 Name of Member Firm    Role  Financial Liability 

  

  

  

  

D. Is the firm under investigation by any agency of the federal government (e.g. the Justice 
Department, SEC, Department of Defense, Federal Trade Commission, etc.) or by any agency of 
a state or foreign government? 

  Yes    No 

 If yes, please explain.  

  

  

E. Have any banks refused to lend to the firm in the last two years? 

  Yes    No 

 If yes, please explain.  

 

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the firm’s official 
representative: 

 

By:       Print Name:  

 

Title:       Date:  

 

 

[Please make additional copies of this form as needed.] 
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FORM B - CONTRACTOR CERTIFICATION2 
 

1. Within the past ten years, has the firm or any Affiliate ever failed to complete any work it 
agreed to perform, or had a contract terminated? 

  Yes    No 

If yes, please explain and provide owner contact information including telephone 
numbers: 

 

 

2. Is any litigation pending by a project owner against the firm or any Affiliate? 

  Yes    No 

If yes, please explain and provide owner contact information including telephone 
numbers: 

 

 

3. Has the firm or any Affiliate or any officer thereof, been indicted or convicted of bid or 
other contract related crimes or violations or any other felony or serious misdemeanor 
within the past five years? 

  Yes    No 

 If yes, please explain: 

 

 

4. Has the firm or any Affiliate ever sought protection under any provision of any 
bankruptcy act? 

  Yes    No 

 If yes, please explain: 

 

 

5. Has the firm or any Affiliate ever been debarred or suspended from performing work for 
the federal government, any state or local government, or any foreign governmental 

                                                
2 Complete a separate Form B for Proposer, its joint venture members or partners (as applicable),and each 

other Team member. 
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entity, including is the firm or any Affiliate ineligible to bid or work on, or be awarded, a 
public works project pursuant to Section 1777.1 or 1777.7 of the Labor Code? 

  Yes    No 

 If yes, please explain: 

 

 

6. Has the firm or any Affiliate ever been assessed liquidated damages or stipulated 
damages during the past five years in excess of $100,000 on any project (including 
penalties for nonconforming work as well as completion delay)? 

  Yes    No 

If yes, please explain including a description of any nonconforming work and a statement 
regarding the duration of the delay and the cause: 

 

 

7. Is the firm currently asserting against any public agency any construction claim(s) in 
excess of $100,000, or has it made any such claim(s) against any public agency during 
the past two years, or have any such claims been taken to arbitration or litigation during 
the past 10 years?  For purposes of this question, the term “claim” shall include each 
separate demand for payment of money or damages arising from work done by or on 
behalf of the contractor in connection with a public works contract which was disputed by 
the public agency, even though the agency may have ultimately agreed to make 
payment. 

  Yes    No 

If yes, please explain the circumstances surrounding the claims and /or litigation in 
detail: 

 

 

8. Has the firm been awarded a design contract by the City of Los Angeles or the Los 
Angeles Metropolitan Transportation Authority within the past 10 years?   

  Yes    No 

If yes, please identify the team members and the agencies, and provide owner contact 
information including telephone numbers. 
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9. Has the firm been awarded a construction contract by the City of Los Angeles or the Los 
Angeles Metropolitan Transportation Authority within the past 10 years?   

  Yes    No 

If yes, please identify the team members and the agencies, and provide owner contact 
information including telephone numbers. 

 

 

 

 

10. Has the firm ever been the subject of any inquiry by any public agency as to whether it 
has made any false claim or other material misrepresentation? 

  Yes    No 

If yes, as to each such inquiry, state the name of the public agency, the date of the 
inquiry, the grounds on which the public agency based the inquiry, and the result of the 
inquiry. 

 

 

11. Has any construction project performed or managed by the firm involved repeated or 
multiple failures to comply with safety rules, regulations, or requirements? 

  Yes    No 

 If yes, please identify the team members and the projects, provide an explanation of the 
circumstances, and provide owner contact information including telephone numbers. 

 

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the firm’s 
Official Representative: 

By:  ________________________________  Print Name:  ________________________  

Title:  ______________________________  Date:  _____________________________  

[Please make additional copies of this form as needed.] 
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FORM C - WAIVER OF PROTEST3 
 

Firm Name:  __________________________________  

Address:  __________________________________  

   __________________________________  

   __________________________________  

Telephone:  __________________________________  

Fax:   __________________________________  

By submitting an SOQ in response to this RFQ, the undersigned waives any and all rights to 
contest and/or protest the RFQ qualification procedures, procurement procedures or evaluation 
and selection process, or file a claim regarding any matter in connection therewith. 

 

 

By:  ________________________________  Print Name:  ________________________  

Title:  ______________________________  Date:  _____________________________  

[Please make additional copies of this form as needed.] 

 

                                                
3 Form C to be completed by Proposer only. 
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FORM D - SUMMARY OF COMPARABLE CONTRACTS  
IN THE PAST 7 YEARS 

COMPARABLE CONTRACTS IN THE PAST 7 YEARS  
(INCLUDING THREE MOST RECENT RAIL PROJECTS,  

ONE OF WHICH MUST BE LIGHT RAIL CONSTRUCTION) 

Name of Team member  

Contract execution year  

Duration of the work  

Year of completion  

Nature (title) of project  

Owner 
Name 

Address 

Phone 
Contact Person 

 

 

 

Prime Contractor’s Name  

Nature of the work 
performed  
by Team member * 
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Total value of Team 
member’s contract 

 

Total amount of the work 
carried out by Team 
member’s own forces 

 

 

 

Indicate whether the 
project was completed on 
time, and if delayed, the 
amount and cause of 
delay 

 

 

 

 

 

 

 

Indicate whether the 
project was completed 
within budget, and if over 
budget, the amount and 
cause 

 

 

 

 

 

 

 

Amount of the 
performance bond 
Supplied by Team 
member 

 

 

* Please give details such as: Work in shared corridors; construction management approach; 

train electrification; train signaling; positive train control (PTC); highway/rail crossing protection; 

communications; commissioning, startup and testing; QA/QC approach; and any other relevant 

details. 

 [Please make additional copies of this form as needed.] 
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FORM E – NOT USED 
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FORM F - RECEIPT OF ADDENDA4 
 

The undersigned acknowledges receipt of addenda to the RFQ as indicated below.  If no 
addenda are issued, indicate “No addenda issued.” 

 

ADDENDA 

ADDENDUM NO.  DATED  

ADDENDUM NO.  DATED  

ADDENDUM NO.  DATED  

ADDENDUM NO.  DATED  

ADDENDUM NO.  DATED  

 

 

 

Failure to acknowledge receipt of all addenda may cause the SOQ to be considered non-
responsive to the solicitation.  Acknowledged receipt of each addendum must be clearly 
established and included with response to RFQ. 

 

 

______________________________________ 

    Authorized Signature 

 

______________________________________ 

    Please print or type name 

 

                                                
4 Form F to be completed by Proposer only. 
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Attachment A - Campaign Contribution Disclosure5 

METRO GOLD LINE FOOTHILL EXTENSION CONSTRUCTION 
AUTHORITY 

Campaign Contribution Disclosure Information Sheet 

The attached Campaign Contribution Disclosure Form must be completed by any 
person submitting a statement of qualifications, proposal or bid to enter into a contract or 
subcontract with the Metro Gold Line Foothill Extension Construction Authority (“Authority”).  If 
no such contributions have been made, Proposer shall sign and indicate on the form. 

Important Notice 

The basic provisions of Government Code Section 84308, 2 Cal. Adm. Code 
Section 18438.8 and Public Utilities Code Section 132410 as applicable to contractors, 
prospective contractors and subcontractors are as follows: 

I. If you are a contractor with or a prospective contractor or subcontractor with the 
Authority you are prohibited from making a campaign contribution of more than 
$250 to any Board Member or his or her alternate or other officer of the Authority.  
This prohibition begins on the date the Authority releases documents requesting 
statements of qualifications (“RFQ”), requests for proposals (“RFP”) or invitations 
for bid (“IFB”) and ends three months after the Board of Directors awards the 
contract.  In addition, no Board Member or alternate or Authority officer may 
solicit or accept a campaign contribution of more than $250 from you during this 
period. 

 II. These prohibitions also apply to your agents, and, if you are a closely 
held corporation, to your majority shareholder as well.  These prohibitions also 
apply to your subcontractor(s), joint venturer(s), and partner(s) in the contract.  
Also included are parent companies and subsidiary companies directed and 
controlled by you, and political action committees directed and controlled by you. 

 III. You and your subcontractors must file the attached disclosure form and 
disclose whether you or your agent(s) have in the aggregate contributed more 
than $250 to any Board Member or his or her alternate or any other Authority 
officer during the 24 month period preceding the release of the RFQ, RFP or IFB. 

IV. To determine whether a campaign contribution of more than $250 has been 
made by you, campaign contributions made by you within the preceding 
24 months must be aggregated with those made by your agent within the 
preceding 24 months. Contributions made by your majority shareholder (if a 
closely held corporation), your subcontractor(s), your joint venture(s), and your 
partner(s) in the proceeding must also be included as part of the aggregation.  
Campaign contributions made to different Members of the Board of Directors or 

                                                
5 Complete a separate Attachment A for Proposer, its joint venture members or partners (as applicable), each 

other Team member, and any Affiliates who are financially liable for any Team member. 
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their alternates or different Authority officers are not aggregated. 

V. If you or your agent or subcontractor have in the aggregate contributed more 
than $250 to any individual Board Member or his/or her alternate or other 
Authority officer during the 24 months preceding the decision to award the 
contract that Board Member or alternate or other Authority officer must disqualify 
himself or herself from the decision.  However, disqualification is not required if 
the Board Member or alternate or other Authority officer returns the campaign 
contribution within 30 days from the time the recipient knows, or should have 
known, about both the contribution and the fact that you have indicated a desire 
to enter into a contract with the Authority.  

VI. The Campaign Disclosure Form shall be completed and filed with your statement 
of qualification, proposal and bid. 

A list of the Board Members and alternates and other Authority officers is 
attached.   

This notice summarizes the major requirements of Government Code 
Section 84308 of the Political Reform Act, 2 Cal. Adm. Code Sections 18438.8 and Public 
Utilities Code Section 132410.  You should consult these statutes and regulations for specific 
information. 
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Attachment A 

CAMPAIGN CONTRIBUTION DISCLOSURE FORM 

Contractor’s or Subcontractor’s Name:  

Contractor’s or Subcontractor’s Address:  

Contract Title:  

Board Member(s) or Alternate(s) or other officer(s) to whom campaign contributions were made 
and dates of contribution(s) in the preceding 24 months (if none, please so state): 

Name of Recipient of Contribution:  

Name of Contributor (if other than Party):  

Date(s):  

Amount(s):  

Name of Recipient of Contribution:  

Name of Contributor (if other than Party):  

Date(s):  

Amount(s):  

Name of Recipient of Contribution:  

Name of Contributor (if other than Party):  

Date(s):  

Amount(s):  

 

 

Date:       

      Signature of Party and/or Agent 

Add additional sheets as necessary.
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AUTHORITY BOARD OF DIRECTORS AUTHORITY BOARD ALTERNATES 

Doug Tessitor Daniel Evans 

Sam Pedroza Gene Murabito 

Marisol Salguero N/A 

Paul Leon N/A 

John Fasana N/A 

Gene Masuda N/A 

Daniel Evans N/A 

Carrie Bowen N/A 

Alan Wapner Deborah Robertson 
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Attachment B - Gift Disclosure6 

METRO GOLD LINE FOOTHILL EXTENSION CONSTRUCTION 
AUTHORITY 

Gift Disclosure Information Sheet 

The attached Gift Disclosure Form must be completed by contractors, potential 
contractors and their subcontractors submitting a statement of qualifications, proposal or bid to 
enter into a contract or subcontract with the Metro Gold Line Foothill Extension Construction 
Authority (“Authority”).  If no such gifts have been made, Proposer shall sign and so indicate on 
the form. 

Important Notice 

Basic Provisions of Government Code Section 87100 and Public Utilities Code 
Section 132410: 

I. Board members and their alternates and all Authority employees (“employees”) 
of the Authority are prohibited from accepting gifts valued at more than $10 from 
contractors, subcontractors or potential contractors with the Authority. 

II. All contractors, potential contractors and subcontractors with the Authority must 
file the attached disclosure form and disclose whether they have in the aggregate 
contributed $10 or more to any Board member or his or her alternate or any 
employee during the 12 month period preceding the date of submission of a 
response to a statement of qualifications, request for proposals or invitation for 
bid. 

III. Board members and alternates must disqualify themselves from decisions to 
award a contract which will have a material financial effect on a donor of a gift of 
more than $10 in the preceding 12 months. 

IV. A list of Board Members and their alternatives and Authority employees is 
attached. 

V. The Gift Disclosure Form shall be completed and filed with each response to a 
request for a statement of qualifications, request for proposals or invitation to bid. 

VI. This information sheet summarizes the provisions of Government Code Section 
87100 and Public Utilities Code Section 132410.  You should consult these 
statues for more specific information. 

                                                
6 Complete a separate Attachment B for Proposer, its joint venture members or partners (as applicable), each 

other Team member, and any Affiliates who are financially liable for any Team member. 
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ATTACHMENT B 

GIFT DISCLOSURE FORM 

To be completed only if gifts have been made in the preceding 12 months. 

Donor’s Name:  

Donor’s Address:  

Proposed or Current Contract:  

Board Member(s) or Alternate(s) or staff member to whom you and/or your agent made gifts in 
excess of $10 in the prior 12 months (if none, please so state). 

Name of Recipient:  

Date(s):  

Amount(s):  

Name of Person Making Gift (if other than Party):  

Donor’s Name:  

Donor’s Address:  

Proposed or Current Contract:  

Board Member(s) or Alternate(s) or staff member to whom you and/or your agent made gifts in 
excess of $10 in the prior 12 months. 

Name of Recipient:  

Date(s):   

Amount(s):  

Name of Person Making Gift (if other than Party):  

Date:  

  ________________________________________  

 Signature of Contractor, 

Potential Contractor or Subcontractor 

(Attach additional forms as necessary)
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AUTHORITY BOARD OF DIRECTORS AUTHORITY BOARD ALTERNATES 

Doug Tessitor Daniel Evans 

Sam Pedroza Gene Murabito 

Marisol Salguero N/A 

Paul Leon N/A 

John Fasana N/A 

Gene Masuda N/A 

Daniel Evans N/A 

Carrie Bowen N/A 

Alan Wapner Deborah Robertson 
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Attachment C – Organizational Conflicts of Interest Disclosure 
Statement7 

METRO GOLD LINE FOOTHILL EXTENSION CONSTRUCTION 
AUTHORITY 

1. Policy 

An organizational conflict of interest means that because of other activities,  
relationships, or contracts, a Proposer, its joint venture members or partners (as applicable), 
Team member, or any Affiliates who are financially liable for any Team member  is unable, or 
potentially unable, to render impartial assistance or advice to the Authority; a contractor's 
objectivity in performing the contract work is or might be otherwise impaired; or a contractor 
has an unfair competitive advantage. 

2. Disclosure 

In the space provided below, and on supplemental sheets as necessary, identify all relevant 
facts relating to past, present or planned interest(s) of the Proposer and its Team (including 
Proposer, Team members, and all Subcontractors identified at the time of the submittal of the 
SOQ, and their respective personnel) which may result, or could be viewed as, an 
organizational conflict of interest in connection with the RFQ. 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

                                                
7 Complete Attachment C for Proposer only. 
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 ____________________________________________________________________________  

3. Explanation 

In the space below, and on supplemental sheets as necessary, identify steps that have been or 
will be taken to avoid or mitigate any organizational conflicts of interest described herein. 

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

4. Certification 

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no interest 
exists that is required to be disclosed in this Organizational Conflicts of Interest Disclosure 
Statement, other than as disclosed above. 

 ________________________________________  
Signature 

 ________________________________________  
Name 

 ________________________________________  
Title 

 ________________________________________  
Proposer Name 
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APPENDIX 1 - PRELIMINARY DESCRIPTION OF THE WORK 
____________ 

Project Development History 

Pursuant to California Public Utilities Code section 132405, the Authority is responsible for 
completing the construction of the Los Angeles-Pasadena Foothill Extension Gold Line light rail 
project, extending from Union Station in the City of Los Angeles to Sierra Madre Villa Boulevard 
in the City of Pasadena (“Phase 1”), and any mass transit guideway that may be planned east of 
Sierra Madre Villa Boulevard along the rail right-of-way (“ROW”) extending to the City of 
Montclair (“Phase 2”).  Phase 2, also known as the “Foothill Extension”, is an anticipated 
approximate 24 mile east-west light rail extension of Phase 1 from the City of Pasadena to the 
City of Montclair.  The Foothill Extension is to be built in two phases.  The first phase (“Phase 
2A”), was substantially completed in September 2015 and extends the Phase 1 terminus 
approximately 12 miles from the Sierra Madre Villa Station in City of Pasadena to Citrus Avenue 
in the City of Azusa.  The second phase (“Phase 2B”) is planned to extend the terminus 
approximately 12.3 miles from the City of Azusa to the City of Montclair. 

____________ 

Summary Scope of Work 
for Phase 2B Alignment Design-Build Project 

Description of the Work 

A brief description of the physical Work is provided below.  Note that the description is general 
in nature, and is only intended to help identify where various aspects of the scope of the Project 
are addressed in this document. 

General 

A. The Work shall include the engineering, design, manufacture, fabrication, supply, 
delivery, construction, installation, verification, acceptance testing, systems integration 
testing, approval, quality control, quality assurance, community relations, impact 
mitigations, and support during pre-revenue service of the completed Project elements, 
all in accordance with the requirements of the Contract Documents in order to provide 
the Authority with a complete and finished Project.   

B. The Design-Builder shall not rely solely on the description provided in this Attachment 1 
to identify all Project components.  The Design-Builder shall determine the full scope of 
the work based on a thorough examination of the Contract Documents and the Project 
site, and as may be reasonably inferred from such examination. 

C. Except as specifically provided for in the Contract Documents, all materials, services and 
efforts necessary to achieve Project completion and final acceptance, on or before 
Project milestones, shall be the Design-Builder’s sole responsibility. 

D. The Authority shall furnish directly, or from Metro, ticket vending machines; universal 
fare system (UFS); light rail vehicles (LRVs); light rail supervisory control and data 
acquisition system; rail operations control (ROC) facility; fiber optic cable connection 
between APU/Citrus College and ROC; radio system for the light rail transit (LRT) line; 
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and Authority and Metro operational staff during field acceptance testing (as requested), 
systems integration testing and for all other test involving the movement of LRVs over 
the Project. 

Alignment 

Metro Gold Line Azusa Tail Track to Gladstone Avenue (Segment 1) 

This segment of the alignment is approximately 4.4 miles, runs mainly at-grade, and includes 
nine at-grade crossings at Barranca Avenue, Foothill Boulevard/Grand Avenue (freight only), 
Vermont Avenue, Glendora Avenue, Pasadena Avenue, Glenwood Avenue, Elwood Avenue, 
Loraine Avenue, Lone Hill Avenue (freight only) and grade separations at Foothill 
Boulevard/Grand Avenue (LRT only), State Route 66 (SR-66), Lone Hill Avenue (LRT only), 
multiple channel crossings, and an undercrossing at I-210 including the modification of the slope 
in front of existing bridge abutments.  This segment of the alignment contains an existing freight 
track which will be relocated and remain active during the entire Project.  The work of this 
section includes grading, drainage, trackwork, retaining walls, sound walls, fencing, utility 
relocations, guideway lighting, emergency walkway, right-of-way access/egress, interfacing with 
the existing operating Metro Gold Line (MGL) at the eastern end of the existing alignment, 
overhead contact system (OCS), separate signaling, power services, and communication 
systems conduits, and equipment for LRT and freight.  LRT universal crossovers are to be 
located west of Vermont Avenue and east of Loraine Avenue.  

This segment of the Project has one center platform station in Glendora between Vermont 
Avenue and Glendora Avenue.  The Glendora parking facility will contain a parking lot and 
parking structure with 420 stalls with a vehicular connection to Vermont Avenue, as well as 
pedestrian connections to Vermont Avenue, Glendora Avenue, and the LRT Platform.  The 
Glendora station will have a pedestrian connection from the parking facility to the platform via a 
pedestrian undercrossing. 

Gladstone Avenue to White Avenue (Segment 2) 

This segment of the alignment is approximately 3.9 miles, runs mainly at-grade, and includes 
nine (9) at-grade crossings at Gladstone Avenue, Eulah Avenue, San Dimas Avenue, Walnut 
Avenue, San Dimas Canyon Road, Wheeler Avenue, A Street, D Street, and E Street; a grade 
separation at Bonita Avenue/Cataract Avenue; as well as multiple channel crossings and an 
undercrossing at SR-57 including the modification of the slope in front of existing bridge 
abutment.  This segment of the alignment contains an existing freight track which will be 
relocated and remain active during the entire Project. The work of this section includes grading, 
drainage, trackwork, retaining walls, sound walls, fencing, utility relocations, lighting, emergency 
walkway, right-of-way maintenance access/egress, overhead contact system (OCS), separate 
signaling, power services, and communication systems conduits, and equipment for LRT and 
freight.  LRT universal crossovers are to be located east of Eucla Avenue and west of Wheeler 
Avenue. 

This segment of the Project has two center platform stations, one in San Dimas (east of San 
Dimas Avenue) and one in La Verne (east of E Street).  The San Dimas parking structure will 
contain 450 stalls with a vehicular connection to Arrow Highway.  The La Verne parking 
structure will contain 600 stalls with a vehicular connection to Arrow Highway.  Both the San 
Dimas station and the La Verne station will have a pedestrian connection from the parking 
structure to the platform via a pedestrian undercrossing.   
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White Avenue to Freight/Metrolink Tie-in (Segment 3) 

This segment of the alignment is approximately 1.9 miles and includes two LRT at-grade 
crossings at White Avenue and Fulton Avenue, two LRT grade separations at Garey Avenue 
and Towne Avenue, four freight at-grade crossings at White Avenue, Fulton Avenue, Garey 
Avenue, and Towne Avenue, an LRT/freight flyover as well as a channel crossing.  This 
segment of the alignment contains an existing freight track and existing sidings which will be 
relocated and remain active during the entire Project.  The Metrolink commuter rail tracks are 
immediately to the south of the LRT tracks in this segment and are not to be disturbed with the 
exception of improvements to the grade crossing warning systems. The work of this section 
includes grading, drainage, trackwork, retaining walls, sound walls, fencing, utility relocations, 
lighting, emergency walkway, right-of-way maintenance access/egress, overhead contact 
system (OCS), separate signaling, power services, and communication systems conduits, and 
equipment for LRT and freight.  Two LRT single crossovers and single switch interlockings with 
a LRV siding track between the two interlockings is to be located east of White Avenue. 

This segment of the Project has one center platform station in Pomona (west of Garey Avenue).  
The Pomona parking structure will contain 850 stalls with a vehicular connection to the local 
street network.  The Pomona station will have a pedestrian connection from the parking 
structure to the LRT platform and Metrolink station via a pedestrian overcrossing.   

Freight/Metrolink Tie-in to Montclair (Segment 4)  

This segment of the alignment is approximately 2.1 miles, runs mainly at-grade, and includes 
three LRT at-grade crossings at Cambridge Avenue, College Avenue, and Claremont 
Boulevard; two LRT grade separations at Indian Hill Boulevard and Monte Vista Avenue; four 
freight/Metrolink at-grade crossings at Cambridge Avenue, College Avenue, Claremont 
Boulevard, and Indian Hill Boulevard; one freight/Metrolink grade separation at Monte Vista 
Avenue; as well as a channel crossing.  This segment of the alignment contains an existing 
freight/Metrolink commuter rail track which will be relocated and remain active during the entire 
Project. The work of this section includes grading, drainage, trackwork, retaining walls, sound 
walls, fencing, utility relocations, lighting, emergency walkway, right-of-way maintenance 
access/egress, overhead contact system (OCS), separate signaling, power services, and 
communication systems conduits, and equipment for LRT and freight/Metrolink.  LRT diamond 
crossovers are to be located west and east of the Montclair station. 

This segment of the Project has two center platform LRT stations, one in Claremont (west of 
College Avenue) and one in Montclair (east of Monte Vista Avenue at the existing Transit 
Center).  The Claremont and Montclair LRT stations will have at-grade pedestrian connections 
from both ends of the platform.  The Claremont parking facility will consist of a parking structure 
located east of College Avenue and north of the LRT tracks as well as a parking lot, and will 
include 1260 stalls.  In addition, a new Metrolink platform will be constructed approximately 800 
feet east of College Avenue with a pedestrian undercrossing that connects to the Claremont 
parking structure to the north and the recreational area to the south.  The existing Montclair 
Transit Center parking lot will be reconfigured to allow space for the new LRT platform, 
relocated bus bays and will contain 1600 stalls.  The existing shelters will be removed, Metrolink 
ticket vending machines (TVM) will be relocated, and the existing restrooms will be 
reconfigured.  A new LRT operator layover building will be provided.  At the Montclair LRT 
station, the ticket vending machines (TVMs), fare gate array, TVM canopies, and emergency 
exit gates will be located off the platform. 
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Ridership and Headway 

The system shall be designed to support the following operational headways: 

Traction Power: Three-car trains at five-minute headway. 

Train Control: Design (non-interference) headway of 3.3 minutes. This shall 
include operation into, and departure from, the terminal station at 
Montclair. One, two, and three-car trains shall be supported. 

The design shall additionally support reverse contingency (single-
tracking between any two interlockings) operation with a service 
headway of 10 minutes. 

All other systems: Three-car trains at five-minute headway. 

LRV Compatibility: System shall be compatible with all existing Metro LRVs. 

Community Impact and Communications 

This work includes developing and implementing a comprehensive and proactive 

communications program that communicates early and regularly with impacted stakeholders 

regarding activities on the Project.  The program shall include, but is not limited to: providing 

public outreach offices at key locations; coordination of, and participation at stakeholder 

meetings and community events; development of public information materials; creation and 

distribution of construction-related public notices and media advisories; informational billboards 

and signage at strategic locations; hosting and staffing a community hotline for calls and 

concerns regarding construction; documentation of outreach and construction activities 

(including photography and videography) for potential use in Authority communication material; 

and staff support for the Authority’s overall community relations program.  

Streetwork  

This work includes grading, paving, drainage, street, and roadway improvements, intersections, 
parking, pedestrian grade crossings and facilities, medians, driveways, traffic signals, pole line 
removal, signage, marking and striping, and street lighting.   

Site Clearing, Grubbing, and Demolition 

This work consists of surface and subsurface demolition including backfilling of excavations, 

structure cavities and depressions; removing and disposing of vegetation and trees, existing 

ballast, track materials, signaling equipment, slabs, concrete/asphalt pavement, curbs and 

gutters, sidewalks, traffic islands, light poles, traffic signals, retaining walls, bridges, irrigation 

pipe, storm drain pipes and drainage structures, buildings, and other existing facilities and 

Utilities.  

Drainage  

This work includes drainage of structures, streets, roads, surface areas, parking areas, 

trackway, and storm runoff not collected by typical curb-side drainage structures.  The LRT 

trackway and SCRRA corridor trackway shall be designed and constructed as separate 



 

 
METRO GOLD LINE FOOTHILL EXTENSION APPENDIX 1  Page - 5 RFQ C2002 – PHASE 2B ALIGNMENT 
CONSTRUCTION AUTHORITY  DESIGN-BUILD PROJECT 

drainage systems to allow for independent access and maintenance.  The storm drainage 

systems comprise of existing, new, and modified drainage facilities, swales, conduits, retention 

and infiltration facilities, permeable paving, and bio swales. 

Barriers and Fences 

This work includes providing vehicular and pedestrian barriers and fences to control the access 
to, and inside the right-of-way including locked or monitored gates to preclude unauthorized 
access to system facilities, such as the traction power supply substations (TPSS) and signaling 
equipment bungalows/cabinets. 

Utilities 

This work includes locating, identifying, abandoning, protecting, encasing, maintaining, 
permanently and temporarily relocating, modifying, and replacing wet and dry utilities.  The 
Contract Documents identify the major existing utilities. The Design-Builder shall determine the 
actual extent of utility work necessary for the Project and resolve all conflicts on the Project, in 
coordination with the utility owner.   

Light Rail Transit (LRT) Rail Track and Trackway 

This work includes all aspects of the LRT rail track and trackway including installation of rail, 
special trackwork, track drainage system, sub-ballast and ballast material, conduits/duct banks 
and appurtenances, OCS pole foundations, corrosion control and grounding, noise/vibration 
mitigation, at-grade crossing panels, bumping posts, wayside and at-grade crossing signal and 
gate/flashers and foundations, and other appurtenances.  

Freight Rail Track and Trackway 

This work includes all aspects of the relocated freight track and trackway including installation of 
rail, track drainage system, sub-ballast and ballast material, sub-grade, conduits/duct banks, 
guard rail, at-grade crossing panels, bumping posts, wayside and at-grade crossing signal and 
gate/flashers and foundations, and other appurtenances. 

Structures 

This work includes bridges, aerial guideways, pedestrian undercrossings, pedestrian 
overcrossing, earth retaining structures, sound walls, stations, buildings, parking structures, 
traction power supply substation slabs, drainage structures, and other infrastructure for system 
equipment, and miscellaneous structures for both LRT and freight/Metrolink commuter rail.  
Separate structures shall be designed and constructed for the support of the LRT and 
freight/Metrolink commuter trackway. 

Stations & Parking Facilities 
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This work consists of all elements of the stations and parking facilities, including platforms, entry 

ramps, canopies, train control and communications equipment, furniture, signage/graphics, 

elevators/stairs, artwork, electrical, lighting, railings, map cases, universal fare system 

equipment (supplied and installed by others), closed circuit television (CCTV), bike access and 

parking, electrical vehicle chargers, and miscellaneous equipment and facilities.  

Landscaping 

This work consists of landscape elements including irrigation and planting, and maintenance 
thereof, related to all light rail right-of-way, planters, station areas, and other public right-of-way 
areas. 

Signage and Graphics 

This work includes providing all informational and emergency signage at each station; all 
graphics, wayfinding, and regulatory signage at each parking facility; all signage along the 
trackway; and all systems related signage.  

Mechanical, Electrical and Plumbing (MEP) 

This work includes providing HVAC for rooms, and equipment housings; sump pumps at 
pedestrian undercrossings and other parking structures; fire suppression systems at each 
parking structure; Metro keying system; utility power provisions and AC electrical power 
distribution for all equipment located at stations and along the alignment; lighting for public and 
non-public areas of the stations, parking facilities, pedestrian crossings, emergency walkways, 
and bridges; elevators for each parking structure; plumbing system design, installation, and 
start-up services for the facilities associated with the at-grade stations, Montclair layover 
building, and the pedestrian undercrossings; and solar panel installation on the parking 
structures to supplement the Project’s power needs. 

Duct Banks and Conduits 

This work includes providing duct banks and conduits for train control, stations, grade crossing 
warning, communications, traction power, overhead contact system (OCS), universal fare 
system (UFS), AC power distribution, and fixed-facility elements. 

Corrosion Control and Grounding 

This work includes providing soil and water corrosion prevention, stray current corrosion 
prevention, and atmospheric corrosion prevention as well as grounding systems for traction 
power supply stations, passenger stations, aerial structures, fencing, railing, and all other 
wayside locations. 

Traction Power and Overhead Contact System 

This work includes providing the required systems, equipment, facilities, and all other 

appurtenances to deliver a complete, safe, operational traction power and electrification system 

of proven design including the following:   
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Wayside propulsion power equipment including traction power supply substations, the overhead 

contact system that includes the overhead wires, the physical support system, and the 

associated feeder system.  Provide all wiring, controls, transfer trip cabling, disconnect 

switches, ETS system, conduits/duct banks, and other devices associated with the distribution, 

removal, and isolation of propulsion power. Provide all necessary diagnostic and test equipment 

including substation and OCS grounding equipment. Include all necessary operational and 

safety signage and equipment. Procure and install Utility incoming switchgear as required by the 

Utility, interface, schedule, and otherwise obtain and install Utility connections for traction power 

supply substations, including any temporary power requirements for construction purposes.   

Train Control and Grade Crossing Warning 

The Project includes the design and construction of a number of gated crossings along the 
alignment. The grade crossing requirements are defined in the CPUC grade crossing 
applications and Advanced Conceptual Engineering Drawings included with the Contract 
Documents. 

Train control comprises the complete provision of new LRT signaling elements for the Project, 
and replacement/additional signaling elements for the SCRRA corridor rail operations, in 
conjunction with relocating and reconfiguring the SCRRA corridor rail alignment and tracks.  
Train control and grade crossing warning systems including tie-in to existing LRT system; 
temporary work to keep the freight system active and in service; wayside bungalows and cases; 
train detection and vehicle cab signals; switch-and-lock movements; wayside signals; 
interlocking control; train-to-wayside communication (TWC); wire and cabling; foundations; 
signal and power track bonding; and grade crossing gates, warning lights and control.  

Communications Systems 

Design, furnish, install, and commission the required systems, equipment, facilities, and all other 

appurtenances to deliver a complete, safe, operational communication systems of proven 

design including the following: 

Cable transmission system (CTS), a closed circuit television (CCTV) system, a telephone 
system, a fire alarm system, a facilities intrusion detection/controlled access (IDS) system, a 
wayside intrusion detection system (WIDS), public address (PA) system, a visual message sign 
(VMS) system which are a part of the transit passenger information system (TPIS), provisions 
for interfaces with the existing supervisory control and data acquisition (SCADA) system, 
provisions for interfaces with the Metro-furnished universal fare system (UFS) and all other 
associated provisions and interfaces as required at Metro’s Rail Operations Control (ROC).  As 
of the date of this document, the radio system for the line will be furnished by Metro. 

Rail Operations Control (ROC) 

The ROC will be prepared by Metro to accommodate the Project.  The Design-Builder shall be 
responsible for the interface to Metro’s Rail Operations Control (ROC).  

Vehicles 

Interface definition and verification between the LRT vehicles and the traction electrification 
system and the new wayside equipment and car-borne train control equipment of each model in 
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the fleet intended for use on the Metro Gold Line Foothill Extension.  Automatic train protection 
(ATP), cab signaling, TWC and train detection capability shall be included.  LRVs will be 
provided by Metro. 

Universal Fare System 

The fare collection system will be consistent with Metro’s universal fare system (UFS) 
implemented throughout Metro’s rail system.  The Design-Builder shall provide locations and 
provisions for Metro-furnished and installed ticket vending machine (TVM) and fare gate 
equipment within non-paid areas of the station at each public access to the station platform. 

 

 

End of Appendix 1 
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APPENDIX 2 - PRELIMINARY INSURANCE REQUIREMENTS 
 

Required Coverage 

The Authority has not yet completed its review of the insurance requirements that may be 
required for the Project.  However, for your informational purposes only, this Appendix 2 sets 
forth certain information regarding the current thinking on such requirements as well as an 
indication of what was previously required for the Phase 2A Alignment Design-Build Contract.  
Policies will name Design-Builder and Authority as well as LACMTA and SCRRA as additional 
insureds. 

Insurance to be provided as part of a Design-Builder Controlled Insurance Program (“CCIP”): 

The CCIP will provide the following coverages:  

A. Automobile Liability Insurance in the amount of $10,000,000 Combined Single Limit each 
for Bodily Injury and Property Damage. 

B. Workers’ Compensation and Employer’s Liability Insurance, Workers' Compensation 
insurance complying with California Workers’ compensation laws, including Employer's 
Liability, including statutory limits with All States Endorsement and the following 
Employer’s Liability Limits: 

$1,000,000 per accident for each bodily injury by accident 

$1,000,000 per employee for bodily injury by disease 

$1,000,000 policy limit for bodily injury by disease 

C. Commercial General Liability Insurance with the following limits of liability: 

$2,000,000 Per Occurrence 

$4,000,000 General Annual Aggregate 

$4,000,000 Products-Completed Operations Aggregate 

D.     Umbrella: 

Each Occurrence Limit $100,000,000 

Annual General Aggregate Limit $100,000,000 

E. Builder’s Risk: 

Replacement value for “all risks” of direct physical loss or damage or $150,000,000, 
whichever is less  

F. Professional Liability: 

Project specific: $20,000,000 Per Claim and Aggregate 

Ten year coverage period (after Substantial Completion) 

  

  

 



 

 
METRO GOLD LINE FOOTHILL EXTENSION APPENDIX 2  Page - 10 RFQ C2002 – PHASE 2B ALIGNMENT 
CONSTRUCTION AUTHORITY  DESIGN-BUILD PROJECT 

G. Railroad Protective 

Remove exclusions from GL and Umbrella 

H. Environmental Insurance 

Contractor’s Pollution:  $25,000,000 Per Occurrence and $25,000,000 Aggregate 

Environmental impairment:  $25,000,000 

 
 

End of Appendix 2 
 


