



Foothill Gold Line

Board of Directors Meeting

June 24, 2020

12:00 PM

Agenda Item 5

CEO's Monthly Report

Action:

Habib F. Balian, Chief Executive Officer, to provide the Monthly Report.



Glendora to Montclair Critical Path Schedule

Activity	
Parking Management Plans to cities	 May 2020
Parking SEIR	June to November 2020
Voluntary Telecommuting and 25% Office Occupancy limits	July 7, 2020
Major Construction begins	July 13, 2020
Safety and Homeless Taskforce	September 2020
Seek Funding for Pomona to Montclair	Ongoing to October 2021
Secure Funding and Exercise Contract Option to Montclair	Ongoing to October 2021

Metro's Long Range Transportation Plan



- 2020 LRTP's Four Priority Areas:
 - Better Transit
 - Less Congestion
 - Complete Streets
 - Access to Opportunity
- Metro plans to invest more than \$80 billion to improve, expand and upgrade the county's transit system in the next 30 years.
- The LRTP includes construction or improvement of 22 transit corridors and the addition of 106 miles of fixed guideway transit.

- The Foothill Gold Line to Claremont is included in the [Draft LRTP](#); the plan includes completion of the project to Claremont for \$1.57 billion in 2028.

Outstanding Issues: LRTP should clarify that the full project to Claremont is not fully funded; and if Metro creates a strategic unfunded project list, the extension from Pomona to Claremont should be included as an unfunded future project.

Virtual Public Scoping Meeting

VIRTUAL PUBLIC SCOPING MEETING

**TONIGHT - Wednesday, June 24, 2020
5:30 PM – 7:00 PM**

A live presentation will be given by Construction Authority staff at 5:30 PM on the potential Project Modifications to be evaluated in the Supplemental EIR, followed by a public comment session.

In order to attend or participate at the meeting, stakeholders must register. To register, go to www.foothillgoldline and click on the registration link.

Questions about the Virtual Scoping Meeting or Registration?

Call: (626) 471-9050



Project Highlights – June 2020



Foothill Gold Line

Construction Highlights
June 2020



Foothill Gold Line